Testing report — Kesari redesign, 3 Nov 2026

Date of prompt: 3 Nov 2026 Time 08:42 AM > Report written 3 Nov 2026, between 12:30 PM and 01:52 PM (IST, UTC + 5:30). All times below are IST.

- **Change under test:** `bkesari-platform`, branch `claude/confident-goldberg-i9xe8m`, draft PR sanjaymorankar-debug/bkesari-platform#25. Commits: dd56117 at 11:16 AM, 70cc39e at 11:43 AM, 981b49f at 12:24 PM, 0c24f83 at 12:42 PM, then the testers' fixes from 5f3c633 (12:44 PM) to 71d3d4a (01:52 PM), and the commit of this report.
- **Where it was tested:** a Linux container: Node 22.23.4, PHP 8.3.6, PostgreSQL 16, Chromium (Playwright), axe-core 4.x, Lighthouse 13.
- **The stack:** the same code the hub site runs (`node portal/server.js`, LadWani's export and API in-process, its own PostgreSQL databases), with throwaway databases.
- **Test and Prod servers: this release is not yet deployed to test.bkesari.com or bkesari.com.** §9 explains why, and what testing on them remains.

1. Summary

Area	Result
Hub + TaskList + shell + Kesari, automated (R1)	**162 / 162 pass**, 0 skipped, plus **32 / 32** deploy-guard cases (159 at the start; +2 race tests, +1 cookie test)
portal-tester (TEST_SPEC.md S1–S7, R1–R4)	**PASS**, twice. On `e7c7ac4` (report `20261103-073944`, 01:09 PM), then on `5010301` after the proxy cookie fix (report `20261103-082002`, 01:50 PM): S1–S7 green; R1 162, S5 42 probes, S6 27, S7 18; 26 / 26 critical regressions
LadWani API (Jest)	**252 / 252 pass** in 31 suites; typecheck and lint clean (2 old warnings); static export builds
Education (PHPUnit, edu/TEST_SPEC.md)	**473 tests** on SQLite (468 pass, the 5 known skips), PostgreSQL (473 / 473) and through the pooler (473 / 473); smoke through the hub 60 / 0 (HTTP) and 21 / 0 (browser)
edu-tester	**PASS** (report `.claude/test-runs/20261103-075722-edu-tester.md`, 01:27 PM): every level S1–S7 green at or above baseline; 5 defects found and fixed (D-22 to D-26)
Auth isolation (signing in or out of one project never affects another; cross-project reuse refused)	**Pass**: §3
Role-based access	**Pass**: §4
Responsive, 360 / 768 / 1280 px, EN / MR / HI	**No horizontal scroll on any page**: §5
Accessibility (axe-core, WCAG 2.2 AA)	134 scans (114 public page × width × language, 20 signed-in): 3 serious violations found, all fixed, **0 left**
Lighthouse (mobile)	**Performance 95–100, accessibility 100, best practices 100** on every key page; LCP ≤ 1.2 s; CLS ≤ 0.064: §7
Mobile apps (Android, iOS)	**Not built**: blocked, §8
Test server / Prod server	**Not run on the redesign** (not deployed): §9

Overall: PASS for the code on the branch. Not yet released. Deploying to test, then prod, then testing there is the remaining step. It needs the owner's go-ahead and the SMS and mail providers (§9).

2. Functional tests per flow

Flow	How tested	Result
Hub home: 6 tiles with status chips and Open; ATIP opens in a new window; banner	`hub.pg.test.js`; browser	Pass
Language EN → मराठी → हिंदी, saved (cookie `k_lang`), the hub rendered in that language on the server	`hub.pg.test.js`; browser	Pass
About, Privacy (DPDP), Terms, 404, 500	`hub.pg.test.js`; browser	Pass
Contact: stored; forged token, cross-site, honeypot, <3 s fill and the 6th message in an hour refused; inline errors	`hub.pg.test.js`	Pass
Old shared sign-in addresses → "Choose a project"; `/access/*` and `/admin/access` redirect; old APIs 410; `/education/*` → `/edu/*`; `/tasks/*` → `/tasklist/`	`hub.pg.test.js`, `tasklist.pg.test.js`	Pass
Hub admin: own login, no sign-up, no OTP, lockout; tiles, banner (EN/MR) and inbox edited and shown at once; audit log	`hub.pg.test.js`; CI smoke step	Pass
TaskList sign-up / sign-in by mobile + OTP (code delivered; never echoed when SMS is live; refused on prod with no provider)	`tasklist.pg.test.js`; browser	Pass
TaskList email + password: sign-up, verify link, sign-in, 5 failures → 15-minute lock (the right password refused while locked), unknown address answers like a wrong password	`tasklist.pg.test.js`	Pass
TaskList forgot / reset: same answer for any address, single-use link, every session ended	`tasklist.pg.test.js`	Pass
TaskList quick add (IST dates, times, #tags, @list, !priority, repeat, Marathi/Hindi day words)	`quickadd.test.js` (7), `tasklist.pg.test.js`; browser	Pass
TaskList Today, Upcoming (agenda, calendar), Lists, Tags, Search, Completed, Settings	browser (Chromium, 360 / 390 / 1280 px)	Pass
TaskList detail: notes, due IST, priority, tags, list, repeat, reminder, sub-tasks, links, status updates; delete	`tasklist.pg.test.js`; browser	Pass
TaskList board: drag and drop; keyboard Alt + arrows; order kept after reload	`tasklist.pg.test.js`; browser	Pass (defect TL-D1 fixed)
TaskList repeat: completing a weekday task brings the next (Fri → Mon)	`tasklist.pg.test.js`	Pass
TaskList offline: banner, queued create synced once on reconnect (`client_id`)	`tasklist.pg.test.js`; browser offline toggle	Pass
TaskList download my data; delete my account (only mine goes)	`tasklist.pg.test.js`	Pass
ATIP: upload needs the token; newest only; view-only page (own CSP, controls hidden, also without `</head>`)	`hub.pg.test.js`	Pass
LadWani: landing, sign-in (OTP / password), sign-up stepper, forgot, verify, pending, family tree with list view	LadWani Jest (incl. a real-HTTP suite); browser; Lighthouse	Pass
LadWani in the hub: no gate, no hub token, raw body to the API, path traversal refused, engine thread cap	`ladwani.test.js` (16)	Pass
Education: own sign-in (password, mobile + OTP), lockout, `/sign-in` aliases, `/shell/me`, languages	edu suites (§1)	Pass (edu-tester; also under 12 requests sent at once)

Flow	How tested	Result
Migration from the shared ID: dry run changes nothing; `--apply` makes TaskList accounts and hands over the old tracker; safe to re-run	`migrate.pg.test.js` (3)	Pass

3. Auth isolation

Check	Evidence	Result
Each project has its own cookie, scoped: `tl_sid` Path=/tasklist, `lw_sid` Path=/ladwani, `edu_sid` Path=/edu, `hub_admin_sid` Path=/; all HttpOnly, SameSite=Lax, Secure except plain-http localhost	`tasklist.pg.test.js` (cookie attributes), `hub.pg.test.js`, `ladwani.test.js`, edu `OwnAccountTest`	Pass
A TaskList session opens nothing at the hub admin (401) or ATIP (404)	`tasklist.pg.test.js`; browser e2e	Pass
The hub admin's session is no one in TaskList (401)	`tasklist.pg.test.js`	Pass
Signing out of TaskList leaves the hub admin signed in, and the other way round	`tasklist.pg.test.js` :: accounts are isolated	Pass
A forged session cookie or another project's cookie opens no TaskList page or API, however the path is spelled	`server.test.js` (14 spellings)	Pass
No hub token is forwarded to LadWani or Education, forged or not	`ladwani.test.js`; S5 proxy line	Pass
The hub admin's session cookie (`hub_admin_sid`, Path=/) is removed before a request reaches Education or any proxied app; the app's own cookies pass	`proxy.test.js` (fails without the fix)	Pass (D-20, fixed)
One-time codes and passwords sent together: at most 5 tries, and a code signs in once	`tasklist.pg.test.js` (two race tests)	Pass (D-15, D-16, fixed)
Session tokens are stored only as hashes; OTP codes as HMACs; reset tokens hashed and single use	`tasklist.pg.test.js`	Pass
CSRF: signed-in writes need the session's token; signed-out forms the double-submit token; JSON only; foreign Origin refused	`tasklist.pg.test.js`, `hub.pg.test.js`	Pass

4. Role-based access

Check	Result
ATIP: the hub admin with the **owner** role sees it; an **editor** admin gets 404; anonymous 404; TaskList's owner role grants nothing there	Pass (`hub.pg.test.js`)
TaskList report (Neon Function): owner role only; others 404	Pass (route + `server.test.js`)
TaskList rows: each person sees, edits and deletes only their own; nobody sees the old shared tracker's rows until migrated	Pass (`tasklist.pg.test.js`)
Education role middleware (parent, student, teacher, school_admin, district / state / national, system_admin)	Pass (`RbacBoundaryTest`, `AppealsTest`, `AcademicRecordsTest`, the 57 guest routes refused; edu-tester CR-01 to CR-21)
LadWani roles (member, Karta, operator, admin) on its API	Pass (LadWani Jest)

5. Responsive checks (360 / 768 / 1280 px)

Every page below was opened at 360, 768 and 1280 px, in English, मराठी and हिंदी. A screenshot was taken and `document.scrollWidth − innerWidth` measured.

Pages	Result
Hub: `/`, `/about`, `/contact`, `/privacy`, `/terms`, `/auth/sign-in`, 404, `/admin`, `/environment/`, `/driving-simulator/`, `/styleguide/`	no horizontal scroll at any width or language
TaskList: `/tasklist/sign-in`, `/sign-up`, `/forgot-password`; signed in: Today, Upcoming, Board, Lists, Tags, Search, Completed, Settings, task detail	no horizontal scroll (the board scrolls inside its own strip on phones, by design)
LadWani: `/ladwani/`, `/sign-in/`, `/sign-up/`, `/forgot-password/`, `/pending/`	no horizontal scroll

Defects found here and fixed: the header overflowed by 18–26 px at 360–390 px in Marathi and Hindi (D-03 in §10); TaskList's six OTP boxes overflowed at 360 px (D-04).

6. Accessibility (axe-core, WCAG 2.0/2.1/2.2 A + AA tags)

Each page was scanned with axe-core 4 (tags `wcag2a`, `wcag2aa`, `wcag21a`, `wcag21aa`, `wcag22aa`) in Chromium, after the page and its fonts had loaded.

Scope	Scans	Violations at the start	Violations now
Public pages: the 19 routes of §5 (hub 11, TaskList 3, LadWani 5) × 360 and 1280 px × EN / मराठी / हिंदी	114	3 serious (D-05, D-06, D-07 in §10)	**0**
Signed in: TaskList Today, Upcoming, Board, Lists, Tags, Search, Completed, Settings and the task detail, plus the LadWani sign-in, × 360 and 1280 px	20	0	**0**

The 404 page logs one console error by design: the browser reports the 404 status of the page itself.

LadWani's signed-in screens (family tree, approvals, governance, bureau) are **not** in these scans: they need an approved member account with seeded family data. They are listed as open in §11, for the Test-server run.

Also checked:

- **Keyboard:** Tab order, the 3 px focus ring, Esc closes dialogs, and the board moves by keyboard.
- **Screens:** `lang` on every page, a skip link, and labels on every field.
- **Motion:** reduced motion is honoured.
- **Contrast in dark mode:** every text pair was computed, and is ≥ 4.5:1 in light and dark (`kesari-ui.test.js`).

7. Lighthouse (mobile preset, simulated slow 4G)

Page	Performance	Accessibility	Best practices	SEO*	LCP	CLS	TBT
`/`	100	100	100	60*	1.0 s	0.027	0 ms
`/contact`	100	100	100	60*	1.0 s	0.019	20 ms
`/auth/sign-in`	100	100	100	60*	1.0 s	0.003	30 ms
`/environment/`	100	100	100	60*	1.0 s	0.001	50 ms
`/tasklist/sign-in`	99	100	100	60*	1.2 s	0.064	100 ms

Page	Performance	Accessibility	Best practices	SEO*	LCP	CLS	TBT
`/ladwani/`	99	100	100	60*	1.0 s	0.004	120 ms
`/ladwani/sign-in/`	96	100	100	60*	1.0 s	0.008	220 ms
`/ladwani/sign-up/`	95	100	100	60*	1.0 s	0.017	250 ms

* SEO is 60 only because the local run is the **dev** tier, which sends `X-Robots-Tag: noindex` on purpose (`is-crawlable`, the only SEO audit that fails). Production sends no such header.

Before (live prod, 3 Nov 2026, 09:30 AM, `docs/ux-audit.md`): `/` 93 / 95 / 100, CLS 0.13, LCP 2.0–2.3 s.

Fixed during this run:

- LadWani sign-in was at 80, LCP 4.7 s (D-11).
- LadWani sign-up CLS was 0.18 (D-12).

8. Mobile apps

App	Android	iOS
LadWani (`com.bkesari.ladwani`)	Scaffolded; **not built**	Scaffolded; **not built**
bkesari Education (`com.bkesari.education`)	Scaffolded; **not built**	Scaffolded; **not built**
TaskList (`com.bkesari.tasklist`)	Scaffolded; **not built**	Scaffolded; **not built**

Each app has a Capacitor 8 configuration (`mobile/apps/*/capacitor.config.json`: its own project over https, navigation kept to bkesari.com, no mixed content) and an offline screen in EN/MR/HI. `mobile.test.js` checks them.

Blocked:

- **Android:** Google's SDK host refuses this session's network (HTTP 403), and there is no KVM for an emulator.
- **iOS:** builds need macOS and Xcode.
- **Signing:** release signing must use the owner's keys.

There are **no build numbers to record yet**. Steps are in `mobile/README.md`. Build and test on the Mac: Android Emulator (Pixel 6, API 35, plus a 2 GB / 3G profile) and iOS Simulator (iPhone SE, iPhone 16).

9. Test server and Prod server

Not run on this release. The code is on the branch and draft PR #25. It has **not** been merged to `dev`, `staging` or `main`, so test.bkesari.com and bkesari.com still run the previous release. Why it was not promoted from this session (decision log D-025):

1. Promoting replaces how every real person signs in. The old shared accounts need `tools/migrate_shared_id.mjs --apply` on each tier's databases first, and an email or SMS telling people.
2. No SMS gateway and no mail sender are configured (D-012). On production, mobile sign-in and password resets would answer "not available yet" until they are.
3. dev.bkesari.com has no working TLS certificate (audit finding 11), so the dev tier cannot be checked.

What was measured on the servers today: the before-state of prod and test (`docs/ux-audit.md`, 09:30–09:45 AM): 89 screenshots, axe on every page, and Lighthouse on 5 pages.

The PR's Hostinger preview (`yellow-gaur-979644.hostingersite.com`) rebuilds on every push and served `5010301` at 01:37 PM. This environment's network refuses that host (HTTP 403 from the proxy), so it could not be tested from here. It is worth a look in a browser before step 2.

Promotion and the tests to run on each tier (owner's go-ahead needed):

Step	Tier	Tests
1	Set on each tier: `HUB_AUTH_SECRET` , `HUB_ADMIN_EMAIL` + `HUB_ADMIN_PASSWORD_HASH` , `SMS_WEBHOOK_URL` , the mail sender (DEPLOY.md Part 1)	—
2	Merge PR #25 → `staging` → test.bkesari.com	`bash scripts/smoke-dev.sh https://test.bkesari.com --env test` ; TESTING.md §4; `migrate_shared_id.mjs` dry run then `--apply` on test's databases; the usability round of `docs/design/usability-tests.md` ; this report's §3 isolation checks by hand in two browsers
3	`staging` → `main` → bkesari.com	`bash scripts/smoke-dev.sh https://bkesari.com --env prod` ; Lighthouse on the 8 pages of §7; axe on §6's pages; `migrate_shared_id.mjs --apply --notify`
4	Afterwards	`neon.ts` `auth: false` + `neon deploy` ; remove `HUB_TOKEN_PRIVATE_KEY` , `TRACKER_*` , `NEON_AUTH_*` , `HUB_JWKS*` from every tier

10. Defects found and fixed

ID	Severity	Where	Found by	Fix
D-01	S2	TaskList board: a move was not saved (PostgreSQL rejected `$2` used as both varchar and text)	browser e2e	Separate boolean parameter; `tasklist.pg.test.js` checks the order after reload
D-02	S3	TaskList: the task detail reopened after Save (a dialog's close event is asynchronous)	browser e2e	Address put back before re-rendering
D-03	S3	Shell: overflow 18–26 px at 360–390 px in MR/HI; project name drawn in ink	LadWani agent, Education agent, scan	Phone layout (logo alone inside a project); selector specificity
D-04	S3	TaskList: the OTP boxes overflowed at 360 px	scan	Six-column grid
D-05	S3	Brand saffron as text 4.28:1 on the page (axe, /about, 7 nodes)	axe	`--k-accent-ink` `#A64808` for text
D-06	S3	Deceased tree node faded below AA (axe, style guide)	axe	Dashed + grey background, no opacity
D-07	S3	Account button: spoken name did not begin with its visible text (WCAG 2.5.3, 16 screens)	axe	Visible name first, "Account" after it, visually hidden
D-08	S4	`/tasklist/` redirected to `/tasklist//`	route probe	Exact-path check
D-09	S3	Sub-task tick in the detail did nothing	review	Direct update for sub-tasks

ID	Severity	Where	Found by	Fix
D-10	S3	Quick add: "Report 2 Nov" written on 3 Nov meant 2 Nov 2027	browser e2e	Dates up to 30 days past stay this year (overdue)
D-11	S3	LadWani sign-in LCP 4.7 s: chunks sent uncompressed; footer painted only after the shell's script	Lighthouse	gzip in the hub; footer in the built page
D-12	S3	LadWani sign-up CLS 0.18 (skeleton then form)	Lighthouse	Step 1 drawn at once
D-13	S4	Console errors on every page: signed-out `401`s from the shell's account check and LadWani's session check; `/favicon.ico` 404	Lighthouse best practices	200 with `user: null`; LadWani asks before refreshing; favicon served
D-14	S3	TaskList search: a spare bound parameter made PostgreSQL refuse the query	review	One parameter used twice
D-15	S2	TaskList / hub admin one-time codes: 10 wrong codes sent together got 6–9 checks against one code (limit 5), and one right code sent several times at once gave several sessions	portal-tester	Each try claimed, and a matching code spent, in one atomic `UPDATE … RETURNING`; a test sends the requests together
D-16	S2	TaskList / hub admin passwords: 9 wrong passwords sent together were all checked, so a lock after 5 could be outrun	portal-tester	The try is claimed (and the lock applied) in one `UPDATE` before the password is compared; the test adds 15 ms per query, as a remote database would
D-17	S3	`compression` < 1.8.2 (high, GHSA-vc2v-76pw-4v95, new in this branch) and `qs` 6.16.0 (moderate)	portal-tester (`npm audit`)	Patch updates in the lockfile; `npm audit --omit=dev` at 0
D-18	S3	The Neon parity script still drove the retired Task Tracker (410s)	portal-tester	Rewritten for TaskList's own sign-in; 18 / 18
D-19	S4	Smoke step checked the LadWani API's "ready" line before the API had printed it	portal-tester	Waits up to 10 s for the line
D-20	S3	The hub admin's session cookie (Path=/) was forwarded to Education's server with every `/edu/` request	portal-tester (code reading)	The proxy drops `hub_admin_sid` and its CSRF pair (D-027); a test checks it
D-21	S4	Dead branch for the retired hub gate in `smoke-dev.sh`; stale counts in `TEST_SPEC.md`	portal-tester	Removed; spec counts updated
D-22	S3	Education mobile sign-in (new): 12 wrong codes sent together were all checked; one code signed in 12 times; 12 codes sent to one number (limit 3)	edu-tester	Atomic try counter per code; the code spent by the first request to claim it; send limit on each request's own count
D-23	S3	Education password lockout (also in the old code): 12 wrong passwords sent together were all checked	edu-tester	Count first, refuse on the request's own count
D-24	S3	Education 2FA challenge (also in the old code): 6–9 of 12 wrong codes checked	edu-tester	Count first
D-25	S3	Under D-22–D-24: Laravel's `RateLimiter::hit()` could reset a fresh key's count, letting up to twice the limit through	edu-tester	New `App\Support\Attempts`, counting under a per-key lock; `AttemptsTest`
D-26	S3	Education 2FA recovery code (also in the old code): one code signed in 6–9 times when sent together	edu-tester	Spent in a transaction under a row lock

ID	Severity	Where	Found by	Fix
D-27	S3	Test tooling (no product code): on a full disk the deploy-bundle step could run `npm ci --omit=dev` in the working tree; repeat smoke runs within an hour hit the sign-in rate limits (429); one cookie probe matched `tl_sid_csrf` and could not fail	portal-tester (re-run)	The step runs only when its temp copy exists; S5 and S7 reset the counters first; the probe matches the exact name

11. Pass / fail

PASS: everything that could be run on the branch: automated suites, both testing agents (§1), isolation, roles, responsive, accessibility after fixes, and Lighthouse.

Open, not failures of the code:

- Test and Prod testing of this release (§9).
- Android and iOS builds (§8).
- SMS and mail providers (D-012).
- The Education learning screens the brief lists but the product does not have (D-024).
- LadWani's operator document viewer and governance views (tracker).
- Privacy-friendly analytics (tracker).
- axe on LadWani's signed-in screens, with a seeded approved member (§6).
- **Owner decisions raised by the testers:**
  - With no SMS provider, dev and test show the one-time code on screen. Set a provider on test before real accounts are copied there (D-028).
  - A mobile number (Education) or an email (TaskList) added to an account is not yet confirmed with a code (D-028).
  - CI's smoke step and the Neon parity script now reach the live Education dev site for `/edu/`, since the hub gate is gone. Keep that, or give them a local Education stand-in (portal-tester O1).
- **Dependency advisories, report only:** Education's `symfony/mime` CVE-2026-45070 (medium; the app does not appear to reach it; `composer update symfony/mime`); LadWani's 11 npm advisories, 5 with non-breaking fixes, unchanged from before this release (they belong to the Ladwani repository).